Tennessee Department of Environment and Conservation

Friday, November 16, 2007 2:28 PM
Bicentennial Capitol Mall
126/124-01-2004 $2,849,137.00 Tuck Hinton Architects Nick DePalma Renovation Root Project
Maintenance Upgrade $242,933.00 Jeff Fields In Progress
529/060-01-2007 $2,000,000.00 Gobbell Hays Partners, Inc. Nick DePalma Demolition
North Nashville Preparation $1,700,000.00 Schematic Design Demolition of structures for new Library and Archives
126/124-01-2004-04 $790,000.00 Tuck Hinton Architects Nick DePalma Renovation
Phase 3 Maintenance $700,000.00 Jeff Fields Bidding Phase Bid date 11/20/07
126/124-01-2004-03 $997,041.50 Tuck Hinton Architects Nick DePalma Renovation
Maint Upgrade Il $997,041.50 Baron + Dowdle Construction, L.L.C. Jeff Fields Substantially Complete 7/09/07: Partial SC Certificate dated 6/01/07
126/124-01-2004-02 $100,000.00 The Verdin Company Nick DePalma Renovation Awaiting One-Year Corr Insp
Carillon Repairs $84,137.00 nla Jeff Fields Project Closed Out

5 Projects

Big Ridge State Park

$6,736,178.50

( Total Budgeted Cost of Projects )

126/009-01-2005 $885,000.00 Vaughn & Melton Hugh Gaston Renovation
Campground Repairs $800,000.00 New CA East TN Bidding Phase 9/20/07: Designer Supplement dated 9/18/07
Bid Date is 11/28/07

126/009-01-2004 $165,000.00 Vaughn & Melton Hugh Gaston Renovation Awaiting One-Year Corr Insp

Visitor Ctr ADA Upgrades $112,000.00 Green Construction Co., Inc. Jonathan Bailey Project Closed Out Warranty inspection due 9/10/07
2 Projects $1,050,000.00 ( Total Budgeted Cost of Projects )

Bledsoe Creek State Park

126/012-01-2007 $900,000.00 Consolidated Technologies Hugh Gaston Demolition

Campground Upgrade $800,000.00 Design Started - Program Verifica Pre-design scheduled 11/02/07

126/012-01-1998 $365,000.00 Gobbell Hays Partners, Inc. Hugh Gaston Renovation

Campground Upgrade $265,000.00 Keystone Construction Services, LLC Jeff Fields Substantially Complete

126/012-01-2005 $375,000.00 Consolidated Technologies, Inc. Hugh Gaston Renovation Awaiting One-Year Corr Insp

Water System Upgrade $325,000.00 Kemp Brothers Construction Inc. Jeff Fields Project Closed Out Warranty inspection due 5/18/08
3 Projects $1,640,000.00 ( Total Budgeted Cost of Projects )



Booker T. Washington State Park

SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
126/010-01-2006 $955,000.00 Planning Associates, Inc. Hugh Gaston Renovation
Group Camp & Lodge Upgrade $840,000.00 New CA East TN Schematic Design 8/02/07: Program approved, NTP to SDP authorized
SDP meeting set for 11/16/07
1 Project $955,000.00 ( Total Budgeted Cost of Projects )
Burgess Falls State Park
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
126/011-01-1998 $1,745,000.00 Garver Engineers, LLC Hugh Gaston Renovation
Dam Repair $1,562,000.00 Jeff Fields Bidding Phase 11/09/07: Bid date is 12/11/07
10/25/07: Waiting for approval and bid date
1 Project $1,745,000.00 ( Total Budgeted Cost of Projects )
Cedars of Lebanon State Park
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
126/015-01-2007 $880,000.00 Stantec Consulting Stephanie Johnston Renovation
Sewer Plant Replacement $780,000.00 Jim Bryant Design Started - Program Verifica 11/07/07: Design NTP
1 Project $880,000.00 ( Total Budgeted Cost of Projects )
Cordell Hull Birthplace
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
126/024-01-2006 $350,000.00 Lindsay & Maples Archts, Inc. Hugh Gaston New Construction
Artifact Storage Facility $281,232.00 Bill Edwards Design Development Phase 5/15/07: Program approved NTP to SDP authorized
8/30/07: SDP approved, NTP to DDP authorized
1 Project $350,000.00 ( Total Budgeted Cost of Projects )
Cumberland Mountain State Park
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
126/030-01-2006-02 $89,291.00 Neuhoff Taylor Architects PC Greg Steck Planning
Bathhouse $89,291.00 New CA East TN Project Not Started Planning project only, no construction funding
126/030-01-2003 $1,820,000.00 James + Associates Stephanie Johnston Renovation
Sewer Plant Replacement $705,000.00 New CA East TN Schematic Design 6/11/07: Program approved, NTP to SDP authorized
126/030-01-2006-01 $785,709.00 Neuhoff Taylor Architects PC Hugh Gaston Renovation
Plaza & Parking $703,000.00 New CA East TN Design Development Phase
3 Projects $2,695,000.00 ( Total Budgeted Cost of Projects )
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Cumberland Scenic Trail State Park

SBC# / Project Titile

Total Cost/ MACC

Designer / Contractor

RPA PM/CA

Project Type / Status

Status Comments

126/031-02-2006
Installation of Four Bridges

$80,000.00
$80,000.00

In House (Agency Resources)
In House (Agency Resourses)

Hugh Gaston
n/a

New Construction
In Progress

126/031-01-2007
Viewing Platform

$5,000.00
$5,000.00

In House (Agency Resources)
In House (Agency Resourses)

Hugh Gaston
n/a

New Construction
In Progress

Work to be accomplished by Tennessee Youth
Conservation Corps with assistance from Departmental
consultants.

2 Projects

David Crockett State Park
Total Cost / MACC

SBC# / Project Titile

$85,000.00

( Total Budgeted Cost of Projects )

Designer / Contractor

RPAPM/CA

Project Type / Status

Status Comments

126/033-01-2006
New Cabins

$2,250,000.00
$1,877,500.00

Hastings Architecture Associates

Hugh Gaston
Jeff Fields

New Construction
Schematic Design

6/01/07: Program approved, NTP to SDP authorized

126/033-01-2005
ADA Compliance Upgrade

$724,000.00
$605,000.00

Moody Nolan LTD, Inc.

Saliba Construction Company, LLC

Hugh Gaston
Jeff Fields

Renovation
Active Construction

2 Projects

$2,974,000.00

Davy Crockett Birthplace State Park

SBC# / Project Titile

Total Cost/ MACC

( Total Budgeted Cost of Projects )

Designer / Contractor

RPA PM/CA

Project Type / Status

Status Comments

126/034-01-2007

Storage at Campground Office

$2,500.00
$2,500.00

In House (Agency Resources)
In House (Agency Resourses)

Hugh Gaston
nla

New Construction
In Progress

1 Project

Edgar Evins State Park
Total Cost / MACC

SBC# / Project Titile

$2,500.00

( Total Budgeted Cost of Projects )

Designer / Contractor

RPAPM/CA

Project Type / Status

Status Comments

126/018-01-2006
Cabin Replace Unit C

$1,061,300.00
$878,115.00

ArchiStructures, Inc.

Hugh Gaston
Jeff Fields

Renovation
Bidding Phase

5/30/07: SDP approved, NTP to DDP authorized
10/25/07: Bid date 11/15/07

126/018-01-2005
Cabins Upgrade

$1,055,000.00
$810,000.00

Larry Woods & Associates

J R Shankle Construction Inc

Hugh Gaston
Jeff Fields

Renovation
Substantially Complete

2 Projects

$2,116,300.00
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Fall Creek Falls State Park

126/036-01-2007 $2,310,000.00 ArchiStructures, Inc. Stephanie Johnston Demolition Awaiting NTP
Campground Upgrade $2,100,000.00 Bill Edwards Design Started - Program Verifica 10/11/07: Designer Agreement executed
126/036-01-2006 $258,500.00 Planning Associates, Inc. Hugh Gaston Renovation
Cabin Replacement $208,000.00 J. A. Sergio & Sons, Inc. Jeff Fields Active Construction 10/25/07: Substantial Completion expected 11/09/07
126/036-01-2005 $1,830,000.00 ArchiStructures, Inc. Hugh Gaston Renovation
Campground Upgrade $1,675,000.00 J. A. Sergio & Sons, Inc. Jeff Fields Active Construction 7/09/07: Partial Substantial Completion Certificate
issued at 7/02/07
3 Projects $4,398,500.00 ( Total Budgeted Cost of Projects )
Fort Pillow State Park
126/038-01-2007 $865,000.00 TLM Associates, Inc. Greg Steck Demolition Processing Contract
Campground Upgrade $765,000.00 Matthew McDivitt Project Not Started
126/038-01-2004 $176,510.00 Architecture, Inc. Greg Steck Renovation
Picnic Shelter/Bathhouse Replac $146,848.00 Matthew McDivitt Construction Document Phase Project funded by insurance claim
11/13/07: Proceeding to bid phase
2 Projects $1,041,510.00 ( Total Budgeted Cost of Projects )
Harrison Bay State Park
126/048-01-2003-01 $987,000.00 Hamilton County Waste Water Treatme  Hugh Gaston Hazardous Material
Sewer System Replacement $0.00 Hamilton County Waste Water Treatme  Tim Shelton Active Construction Project design/construction by Hamilton County Waste
Water Treatment Authority
126/048-01-2005 $872,300.00 Consolidated Technologies Hugh Gaston Renovation
Marina Anchorage Sys $709,000.00 Straight Line Masonry, Inc. Tim Shelton Active Construction Pre-construction 10/30/07
Construction NTP 11/01/07, contract duration 154 days
2 Projects $1,859,300.00 ( Total Budgeted Cost of Projects )



Henry Horton State Park

126/051-01-2007 $600,000.00 Hastings Architecture Associates Hugh Gaston Renovation
Campground-Bathhouses Upgra $520,000.00 Jeff Fields Design Started - Program Verifica 9/20/07: Designer Agreement dated 9/14/07
11/01/07: Design NTP
126/051-02-2006 $956,475.00 Jack Freeman & Associates Hugh Gaston Renovation
Pro Shop Upgrade $845,000.00 Jeff Fields Bidding Phase Bid date 11/15/07
Prebid conference held 11/06/07
126/051-02-2004 $1,480,000.00 Littlejohn Engineering Assoc. Hugh Gaston Renovation
Upgrade Golf Course Irrigation $1,350,000.00 Baron + Dowdle Construction, L.L.C. Jeff Fields Construction Closed Out
126/051-01-2005 $545,000.00 Hethcoat & Dauvis, Inc. Hugh Gaston Renovation Awaiting One-Year Corr Insp
Water System Upgrade $387,000.00 Crowder Construction Group, LLC Jeff Fields Construction Closed Out Warranty inspection due 11/19/07
4 Projects $3,581,475.00 ( Total Budgeted Cost of Projects )
Johnsonville State Park
126/004-01-2007 $1,390,000.00 Jack Freeman & Associates Hugh Gaston New Construction Processing Contract
Welcome Center $1,610,000.00 Project Not Started 9/27/07: Designer Agreement executed
11/06/07: Program under development, delayed
1 Project $1,390,000.00 ( Total Budgeted Cost of Projects )

Montgomery Bell State Park

126/054-02-2006 $865,000.00 Littlejohn Engineering Assoc. Stephanie Johnston Renovation
City Sewer Connection $760,000.00 Jeff Fields Schematic Design 6/05/07: Program approved, NTP to SDP authorized
126/054-01-2006 $1,835,000.00 Michael Emrick, AlA, Office of Hugh Gaston Renovation
Replace Pro Shop & Restrooms $1,565,000.00 Jeff Fields Design Development Phase 6/26/07: Program approved, NTP to SDP authorized
126/054-01-2005 $2,190,000.00 Larry Woods & Associates Hugh Gaston New Construction
Replace Cabins $1,893,000.00 Jeff Fields Construction Document Phase 10/25/07: RPA second CDP review in progress
3 Projects $4,890,000.00 ( Total Budgeted Cost of Projects )
Panther Creek State Park
126/072-01-2007 $46,000.00 In House (Agency Resources) Hugh Gaston New Construction
Observation Platform $46,000.00 In House (Agency Resourses) n/a In Progress
1 Project $46,000.00 ( Total Budgeted Cost of Projects )



Paris Landing State Park

126/075-01-2002-01 $789,335.00 Burr & Cole Consulting Engineers Greg Steck Renovation
Marina Breakwater $687,000.00 Jeff Fields Schematic Design
126/075-01-2005 $565,000.00 Buchart-Horn, Inc. Greg Steck New Construction
Golf Cart Stor Bldg/Restrms $511,335.00 Jeff Fields Design Development Phase
126/075-01-2004 $1,775,000.00 Maffett-Stamps PLLC Hugh Gaston Renovation Awaiting One-Year Corr Insp
Marina Upgrade - Phase 2 $1,585,000.00 Cleaver Construction Co, Inc. Jeff Fields Construction Closed Out Warranty inspection due 1/20/08
126/075-01-1999 $1,840,000.00 Larry Woods & Associates Hugh Gaston Renovation Awaiting One-Year Corr Insp
Kitchen Upgrade & Expansion $1,570,000.00 McKinney Construction Co., Inc. Jeff Fields Project Closed Out Warranty inspection due 11/03/07
4 Projects $4,969,335.00 ( Total Budgeted Cost of Projects )
Pickwick Landing State Park
126/079-01-2007 $4,520,000.00 Hart Freeland Roberts, Inc. Greg Steck Renovation
Raze Old Inn / Add Cabins $3,910,000.00 Project Not Started
126/079-01-2006 $635,000.00 Self-Tucker Architects, Inc. Greg Steck Renovation
ADA Upgrade $560,000.00 Matthew McDivitt Design Development Phase 5/28/07: Program approved, NTP to SDP authorized
126/079-02-2006 $3,425,000.00 Burr & Cole Consulting Engineers Greg Steck Renovation
Marina Upgrade $3,100,000.00 Matthew McDivitt Design Development Phase 8/30/07: SDP approved, NTP to DDP authorized
3 Projects $8,580,000.00 ( Total Budgeted Cost of Projects )
Radnor Lake State Park
126/098-01-2005 $495,000.00 Garver Engineers, LLC Hugh Gaston Renovation
Dam Upgrades $418,000.00 Watershed Services, Inc. Jeff Fields Active Construction
1 Project $495,000.00 ( Total Budgeted Cost of Projects )
Reelfoot Lake State Park
126/084-02-2007 $2,015,000.00 Burr & Cole Consulting Engineers Greg Steck Renovation
Inn and Walkways Upgrades $1,800,000.00 Matthew McDivitt Project Not Started Phase 11 of project
126/084-01-2007 $120,000.00 Architecture, Inc. Greg Steck New Construction
Picnic Shelter Replacement $97,000.00 Matthew McDivitt Schematic Design Insurance project
126/084-01-2004 $1,745,000.00 Architecture, Inc. Greg Steck Renovation
Inn Upgrade $1,585,000.00 Matthew McDivitt Design Development Phase Phase | of project
3 Projects $3,880,000.00 ( Total Budgeted Cost of Projects )



Roan Mountain State Park

SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
126/086-02-2005 $1,025,000.00 Planning Associates, Inc. Hugh Gaston Renovation
Swimming Pool Upgrade $720,000.00 Walter Rice Construction Co Inc Bill Edwards Substantially Complete

1 Project $1,025,000.00 ( Total Budgeted Cost of Projects )
Rock Island State Park
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
126/087-01-2004 $979,200.00 Littlejohn Engineering Assoc. Hugh Gaston New Construction
Sewer Plant Replacement $802,000.00 W.O. Construction Company, Inc. Jeff Fields Substantially Complete

1 Project $979,200.00 ( Total Budgeted Cost of Projects )
Rustic Lodge
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
126/110-01-2007 $175,000.00 Artech Design Group Howard Symons Planning
Program $0.00 In Progress

1 Project $175,000.00 ( Total Budgeted Cost of Projects )
Statewide
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
126/000-03-2006 $1,085,000.00 Howard Symons Renovation
Exhibit Space Upgrade $960,000.00 Project Not Started Dunbar Cave-Radnor Lake-Sycamore Shoal
126/000-02-2005 $655,000.00 In House (Agency Resources) Hugh Gaston Purchasing Contract Procure by General Services
New Playgrounds & Equip $655,000.00 n/a In Progress
126/000-01-2005 $450,000.00 In House (Agency Resources) Hugh Gaston Purchasing Contract Procure by General Services
Small Projects $450,000.00 In House (Agency Resourses) In Progress
126/000-03-2005 $1,349,000.00 Johnson Controls, Inc. Bill Bauer Energy
Energy Savings Proj #2 $1,317,300.00 Johnson Controls, Inc. Herb Stonebrook Final Design
126/000-03-2004 $1,940,000.00 Johnson Controls, Inc. Bill Bauer Energy
ESPC Delivery Order #3 $1,940,000.00 Johnson Controls, Inc. Jim Bryant Active Construction Henry Horton/Pinson Mounds State Park
126/000-08-2005 $1,000,000.00 Johnson Controls, Inc. Bill Bauer Energy
Energy Savings Proj #1 $1,000,000.00 Johnson Controls, Inc. Herb Stonebrook Substantially Complete

6 Projects $6,479,000.00 ( Total Budgeted Cost of Projects )
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Tims Ford State Park

126/092-01-2007 $1,870,000.00 Planning Associates, Inc. Hugh Gaston Demolition

Campground Upgrade $1,690,000.00 Bill Edwards Design Started - Program Verifica 10/09/07: Designer Agreement executed
Pre-design set for 11/21/07

126/092-01-2006 $828,000.00 Neuhoff Taylor Architects PC Hugh Gaston New Construction

Visitor Center Park Office $710,000.00 Bill Edwards Design Development Phase 5/29/07: Program approved, NTP to SDP authorized
10/11/07: Approval to extend required DDP date to
11/02/07

2 Projects $2,698,000.00 ( Total Budgeted Cost of Projects )

Warriors Path State Park

126/096-02-2007 $498,560.00 In House (Agency Resources) Hugh Gaston New Construction
Install Tree House $498,560.00 In House (Agency Resourses) In Progress Parks Friend Group will purchase and install Tree
House. Fitts will review & approve design.
126/096-01-2007 $220,000.00 Tennessee Dept of Transportation Hugh Gaston Renovation
Site Improvements $220,000.00 New CA East TN In Progress TDOT will do design and work.
10/25/07: Work to begin week of 11/05/07
126/096-01-2005 $625,000.00 Barge Waggoner Sumner & Cannon Hugh Gaston Renovation Awaiting One-Year Corr Insp
Playground Improve $440,000.00 J.A. Street & Associates, Inc. Jonathan Bailey Construction Closed Out Warranty inspection due 11/12/07
126/096-01-2005-01 $125,000.00 Barge Waggoner Sumner & Cannon Hugh Gaston New Construction Awaiting One-Year Corr Insp
Landscape for Playground $113,150.00 Peters General Contractors Jonathan Bailey Construction Closed Out Warranty inspection due 1/03/08
126/096-01-2004 $1,220,000.00 Planning Associates, Inc. Hugh Gaston Renovation Awaiting One-Year Corr Insp
Pool Upgrade $1,088,037.00 Walter Rice Construction Co Inc Jonathan Bailey Project Closed Out Warranty inspection due 7/21/07

5 Projects

$2,688,560.00

( Total Budgeted Cost of Projects )

Department Totals:

67 Projects Valued at $70,404,858.50

( Total Budgeted Cost of Projects )
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